

<<环境治理项目规划与管理>>

图书基本信息

书名：<<环境治理项目规划与管理>>

13位ISBN编号：9787030291769

10位ISBN编号：703029176X

出版时间：2010-10

出版时间：科学出版社

作者：徐文英

页数：192

字数：242000

版权说明：本站所提供下载的PDF图书仅提供预览和简介，请支持正版图书。

更多资源请访问：<http://www.tushu007.com>

前言

Generally, remediation means providing a remedy, so environmental remediation refers to the removal of pollution or contaminants from environmental media such as soil, groundwater, sediment, or surface water for the general protection of human health and the environment or from a brownfield site for redevelopment. Remediation is generally subject to an array of regulatory requirements, and also can be based on assessments of human health and ecological risks where no legislated standards exist or standards are advisory. This textbook is designed to introduce the generally accepted project management knowledge to the students majored in the environmental project management or environmental engineering and educate them about the key elements of an integrated approach to environmental project management that requires expertise in scientific, engineering, legal, public policy, and project management disciplines. Emphasis is focused on the critical factors that are unique to a major environmental project, such as the uncertainty surrounding scope definition for environmental cleanup projects - and the evolving environmental regulation. The students will learn to develop environmental project plans, establish project organization and staffing, define management functions, develop time management approaches, resolve project conflicts, determine project effectiveness, implement integrated project management techniques related to environmental project management, perform pricing and cost estimating, establish cost control, set priorities, and perform tradeoff analyses. A proven environmental project management process is involved in the environmental case study portion of this book to provide the students with a disciplined and structured approach that can be used to analyze and critically evaluate management aspects of environmental remediation projects. Examples of topics covered in this case study format include pollution prevention/waste minimization projects and environmental technology deployment projects.

## <<环境治理项目规划与管理>>

### 内容概要

本书以环境治理项目规划与管理的过程为主线，吸收了国内外最新的环保项目管理的理论和方法，结合案例，完整地阐述了环保项目规划与管理的知识体系。

全书共设14章、1个附录和3个案例。

主要介绍了以下几个方面的内容：我国环保产业的驱动力、复杂性和特征，项目管理理论，环保项目的规划、追踪和控制，环保项目调研及可行性分析，环保项目的设计，环保项目的实施。

本书可作为高等院校环境科学与工程专业的教材，也可作为环保项目管理工作者的学习和参考用书。

<<环境治理项目规划与管理>>

书籍目录

Preface Chapter 1 Introduction 1.1 The environmental remediation industry in China 1.2 Regulatory overview  
 1.3 The changing market for remediation services 1.4 Modern project management Chapter 2 Strategic  
 Issues in Environmental Remediation 2.1 Significant environmental statutes 2.1.1 The environmental protection  
 law 2.1.2 Regulations related to the "three wastes" 2.1.3 Other statutes related to industrial waste management  
 2.2 Fundamentals of environmental remediation 2.2.1 The areas of potential project savings "" 2.2.2 The  
 four phases of environmental contamination 2.2.3 Factors that affect contaminant distribution and migration  
 contaminant properties 2.2.4 Environmental assessment, techniques, and advancements 2.2.5 Remediation  
 processes and advancements 2.3 Complicating factors in environmental remediation 2.3.1 Differing objectives  
 of project stakeholders 2.3.2 Charged political nature of environmental remediation projects 2.3.3 Conflicting  
 regulations 2.3.4 Effect of complicating factors on remedy selection 2.4 Scope management Chapter 3  
 General Project Management Concepts 3.1 Environmental project management 3.1.1 What is a project?  
 3.1.2 Project management definition 3.1.3 Environmental project management 3.2 Project criteria 3.3  
 Project management resources 3.4 Project management functions 3.4.1 Project integration management  
 3.4.2 The four core functions (knowledge areas) 3.4.3 Four facilitating functions 3.5 Project management  
 steps 3.6 Project management functions and boundaries 3.7 Project monitoring and controlling 3.7.1 Project  
 monitoring 3.7.2 Project control 3.8 Project life cycle 3.8.1 Project phase activities 3.8.2 Significance of the  
 phases 3.9 The environmental industry life cycle 3.10 The project planning and control cycle 3.11 General  
 RPM responsibilities during RD/RA Chapter 4 Reviewing Request for Proposal 4.1 Request for proposal 4.2  
 Importance of a high-quality proposal 4.3 A proposal is a project 4.4 Recommended proposal format 4.5  
 Basis for the bid-no bid evaluation 4.5.1 The bid-no bid evaluation process 4.5.2 The proposal manager and  
 team 4.6 Summarizing data 4.6.1 Categories of information 4.6.2 Site visit/data gathering 4.7 Identifying  
 objectives 4.8 Specifications 4.8.1 Detailed design specifications 4.8.2 Performance-based specifications 4.9  
 Political, economical, and technological considerations 4.10 Stakeholder analysis 4.10.1 The project  
 stakeholder management process 4.10.2 Identifying project stakeholders 4.10.3 Identification of mission  
 4.10.4 Predicting stakeholder strategy and behavior 4.11 Initial risk identification 4.11.1 Definition of project  
 risk 4.11.2 Project risk factors 4.11.3 Risk management 4.11.4 Contract strategy considerations 4.11.5  
 Overall project risks Chapter 5 Assembling Project Teams 5.1 Identifying key project personnel 5.1.1 Skill  
 sets required to perform tasks 5.1.2 Typical project team 5.1.3 Assembling a technical review team 5.1.4  
 Availability of personnel 5.1.5 Commitment and leadership 5.2 Team planning and geographical distribution  
 5.3 Project work plan completion/linear responsibility chart 5.4 The project office and location Chapter 6  
 Developing a Work Breakdown Structure 6.1 Definition of work breakdown structure 6.2 Work breakdown  
 structure formats 6.2.1 Tree diagram format 6.2.2 Indented outline format 6.3 Work breakdown structure  
 functions 6.4 Work breakdown structure specifications 6.5 Techniques for WBS development 6.6 Scope of  
 work based on the work breakdown structure 6.7 Risk management considerations Chapter 7  
 Diagramming/Scheduling 7.1 What is so difficult about scheduling 7.2 Schedule definition 7.3 Project time  
 management 7.3.1 Activity sequencing 7.3.2 Duration estimating 7.3.3 Schedule development 7.3.4 Time  
 control 7.4 Method of developing an optimum schedule for an accelerated project Chapter 8 Cost Estimating  
 8.1 Project cost management 8.2 Cost classification 8.2.1 Direct cost 8.2.2 Indirect cost 8.3 Types of cost  
 estimates 8.4 Information required for assigning resources/cost estimating 8.5 Impact of resource assignment  
 on duration estimating 8.6 General process for assigning resources/cost estimating 8.7 Contingency estimating  
 on lump sum contracts Chapter 9 Earned Value Analysis 9.1 Earned value analysis 9.2 Definition of terms  
 9.3 Variance calculations 9.4 Graphical earned value analysis 9.5 Cost and schedule forecasting 9.5.1  
 Calculation of estimate at completion 9.5.2 Calculation of estimated duration at completion 9.6 Causes of  
 project variance Chapter 10 Advanced Project Planning and Risk Management 10.1 Understanding  
 quantitative decision analysis 10.2 Structuring the decision problem 10.2.1 Decision tree 10.2.2 Influence

diagrams Chapter 11 Remedial Investigation/Feasibility Study (RI/FS) 11.1 Scoping 11.2 Site characterization  
11.2.1 Define site physical characteristics 11.2.2 Characterize sources of contamination 11.2.3 Characterize  
nature and extent of contamination 11.2.4 Perform data analysis 11.2.5 Define contaminant fate and transport  
11.2.6 Define contaminant-and location-specific requirements 11.2.7 Evaluate additional data needs 11.2.8  
Preliminary site characterization summary 11.3 Development and screening of alternatives 11.4 Treat-ability  
studies 11.4.1 Level of treat-ability studies 11.4.2 Suggested content for a pilot-scale treat-ability study work  
plan 11.4.3 Determining the need for treat-ability studies 11.4.4 Timing of treat-ability studies 11.4.5  
Treat-ability study goals

## 章节摘录

The basic theory is that as long as one of these key factors is missing, then there is no risk of contamination. Once the legislation and regulation comes into force, this risk-based approach to contaminated land will be implemented. Risk assessment is both qualitative (arsenic is dangerous) and quantitative (discharge limit in 2003 is 10 ppb). Qualitative risk assessment involves the use of so-called 'target values'. This of course varies between different countries. The scale is comparative, rather than absolute. By comparing the risk ratings between hazards, and from previous years, the ratings can be used to describe the magnitudes and changes to environmental risk in a meaningful, efficient and effective way. The "zero" that appears in the scale does not imply the complete absence of an environmental hazard. Instead, it implies that environmental risk of a zero-rated hazard is so small as to approach zero in comparison to other risks. Quantitative risk assessment however is site-specific in that a given site (with unique characteristics) is assessed as to the potential for hazards migration. A contaminant "dose" at the receptor is calculated and then compared to toxicological data. If this "magic-number" is exceeded, then there is a risk. To use the analogy of the arsenic, if the limit is 10 ppb (parts per billion - to put that in context, a millimeter in a kilometer is 1 part per million), and you eat 8 ppb then you are not at risk (assuming you excrete the stuff!). Conversely if you eat 12 ppb, then you may well end up - dead! The problem with man-made contamination (as opposed to natural pollution) is that solid contaminants are often distributed in a random manner and are very heterogeneous. The different contaminants on the site may not have all been deposited in a similar manner, hence predicting their distribution and location can be some what difficult.

.....

版权说明

本站所提供下载的PDF图书仅提供预览和简介，请支持正版图书。

更多资源请访问:<http://www.tushu007.com>